BRUHAT BANGALORE MAHANAGARA PALIKE
COMPLETION REPORT

1	Name of Work	:	Pot Holes filling in Kalyan nagar and prasanth nagar in ward No 13
2	Sanctioned Estimate Amount	:	5.00 LAKHS
3	Head of Account	:	P-1771
4	Administrative Approval	:	EE/DD/AA/018/14-15, 29.10.2014
5	Jobe Code	:	013-15-000017
6	Technical Sanction	:	EE/DD/TS/068/14-15, 29.10.2014
7	Approval to Tender	:	
	a) Employer		Commissioner Bruhat Bangalore Mahanagara Palike, NR Square, Bangalore
	d) Name of the Agency	:	**B.JKumara**
	e) Agreement No./Date/ Amount	:	EE/DD/WO/355/14-15, 31.03.2015. Rs 472259-00
	f) Tender Premium	:	5.54% below
8	Work Order No.	:	EE/DD/WO/355/14-15, 31.03.2015
9	Date of Commencement	:	
10	Scheduled Date of Completion	:	
11	Time Extension if any	:	No
12	Actual Date of Completion	:	-------
13	Delay in Execution of Work	:	-------
14	Amount as per Sanctioned Estimate	:	5.00 LAKHS
	b) Amount as per Tender/Agreement	:	4,72,259-00
	c) Amount of Work Slip	:	--------
	d) Amount of EIRL	:	--------
	e)Amount as per Actual Expenditure	:	4,72,259-00
15	Name of the Officials in Charge of Work		
	a) Asst. Engineer / Junior Engineer		M r.Nagabushan
	b) Asst. Executive Engineer		Mr. Jayalingappa
	c) Executive Engineer		Mr. Maltesh

The work is completed on with Defect liability period/Maintenance period from to

Certificate:-

a) Certified that the above work has been completed within the stipulated time noted in entrustment order.

b) Certified that the above work has been executed by the Contractor satisfactorily in accordance with the specifications as entrusted in the agreement.

Asst.Engineer
Ward 13 Shettihalli
Sub -Division

Asst. Executive Engineer
Shettihalli
Sub -Division

Executive Engineer
Dasarahalli Zone
BBMP